APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 (instructions on reverse side) PAGE ONEOF  PAGES

TO OWNER: City of Ankeny PROJECT: Ankeny Fire Station No. 2 APPLICATION NO.. M KH2 95 iution o
410 W 1st St 665 SW Oralabor Rd PERIOD TO:  12/10/09 ?OWNER
Ankeny 1A 50023-1557 Ankeny, lowa PROJECT NOS.: ARCHITECT

FROM CONTRacCTOR: HPC, LL.C.
120 N. Sherman Ave

Ames A 50010
CONTRACT FOR:

VIA ARCHITECT SVPA Architects Inc
1466 28th St, Suite 200

West Des Moines

D CONTRACTOR
CONTRACT DATE:
September 15 2008
Q. ) FaR, 4

IA 50266
pDQ_Q) 4&’:34 44 /é’

CONTRACTOR’S APPLICATION FOR PAYMENT

Applicalion is made for payment, as shown below, in connection with the Contract.

Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM ... ... ........... §___2,656,000.00
2. Net change by Change Orders . ... ........ ... ) 35,180.64
3. CONTRACT SUM TO DATE (Line 1 + 2)........8 2,691.180.64
4. TOTAL COMPLETED & STORED TO DATE . ..... 8 2,691,180.64
(Column G on G703)
5. RETAINAGE:
a. 0 % of Completed Work $ 0.00
(Columns D + E on G703)
b. _0 % of Stored Mazeriat g 0.00
(Column £ on G703)
Total Retainage (Line 3a + 5b or
Toal in Column I of G703) . .......... ... .. $ 0.00
6. TOTAL EARNED LESS RETAINAGE ... .. ....... s__ 2691,180.64
{Line 4 less Line 5 Total}
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 from prior Certificate) ... ........ ... ... 8 2,556,621.61

8. CURRENT PAYMENT DUE

9. BALANG:E TO FINISH, INCLUDING RETAINAGE

{Line 3 less Line 6) 8
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in
previous months by Owner 46,536.64 11,356.00
Total approved this Month
TOTALS 486,536.64 11,356.00
NET CHANGES by Change Order 35.180.64

The undersigned Contractor cestifies that 1o the best of the Contractor’s knowledge, infor-
matjon and belief the Work covered by this Application for Payment has been completed
in accordance with the Contract Documents, that all amounts have been paid by the
Contractor for Work for which previous Certificates for Payment were issued and pay-
ments received from the Owner, and that current payment shown herein is now due.

CONTRACACR:

By: /4 Date. __12/11/09

State of: lowa

County of.  Story

Subscribed and sworn 1o before

me this 11th day of - December, 2009 .
g& l@ JON! BACHMARN 3

cg Commiszion Number 221661

Nomfy Public: __gm B@&LW\M

ﬁ/ucg
g oW Z(Q {{

My Co '“i)TliSSIOR Expires

My Commission expires: 3/26/11

ARCHITECT’S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documensts, based on on-site observations and the data
comprising this application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated, the
quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled 10 payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED .. .. ... i $ ]324; ﬁﬂr.oi

(Attach explanation if amount certified differs from the amount applied for. Initial
all figures on this Application and on the Continuation Sheet that are changed o

conform 1o the amount certified.)
pawe: O|=29-100

This Certificard is not negotiable. The! AMOUNT CERTIFIED is payable only 1o the Con-
tractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.
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Ankeny Fire Station #2

Application: #14

Description of Work Scheduled | Previous This Stored Total % Balance Retainage
Value Period Period Materials | Completed To Finish
Division 1
1 |General Conditions 72,703.00 72,703.00 72,703.00] 100 0.00 0.00
2 |Surveying 6,563.00 6,563.00 6,563.00| 100 0.00 0.00
3 |Temporary Facilities, Controls & Fence 46,780.00 46,780.00 46,780.00| 100 0.00 0.00
Division 3
4 |Concrete - Reinforcement 10,705.00 10,705.00 10,705.00| 100 0.00 0.00
5 - Footings 40,730.00 40,730.00 40,730.00| 100 0.00 0.00
6 - Cast-In-Place Concrete 6,182.00 6,182.00 6,182.00, 100 0.00 0.00
7 - Slabs-On-Grade 87,020.00 87,020.00 87,020.00| 100 0.00 0.00
Division 4
8 |Masonry - Reinforcement 11,694.00 11,694.00 11,694.00| 100 0.00 0.00
9 - Unit Masonry - Labor 94,877.00 94,877.00 94,877.00{ 100 0.00 0.00
10 - Materials 87,315.00 87,315.00 87,315.00| 100 0.00 0.00
11 - Brick - Labor 80,183.00 80,183.00 80,183.00] 100 0.00 0.00
12 - Materials 67,790.00 67,790.00 67,790.00| 100 0.00 0.00
13 - Cast Stone - Labor 11,084.00 11,084.00 11,084.00| 100 0.00 0.00
14 - Materials 16,372.00 16,372.00 16,372.00| 100 0.00 0.00
Division 5
15 |Structural Steel & Decking 162,377.00  162,377.00 162,377.00| 100 0.00 0.00
16 |Cold Formed Metal Framing - Labor 21,316.00 21,316.00 21,316.00} 100 0.00 0.00
17 - Materials 23,300.00 23,300.00 23,300.00| 100 0.00 0.00
18 |Light Gage Trusses -~ Labor 15,444.00 15,444.00 15,444.001 100 0.00 0.00
19 - Materials 32,612.00 32,612.00 32,612.00; 100 0.00 0.00
20 |Metal Fabrications - Labor 2,029.00 2,029.00 2,029.00{ 100 . 0.00 0.00
21 - Materials 2,401.00 2,401.00 2,401.00{ 100 0.00 0.00
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Ankeny Fire Station #2

Application: #14

Description of Work Scheduled | Previous This Stored Total % Balance Retainage
Value _ Period Period Materials | Completed To Finish
Division 6
22 |Rough Carpentry 31,230.00 31,230.00 31,230.00| 100 0.00 0.00
23 |Finish Carpentry 7,529.00 7,529.00 7.529.00| 100 0.00 0.00
24 |Casework 33,126.00 33,126.00 33,126.00] 100 0.00 0.00
Division 7
25 | Thermal Insulation 55,756.00 55,756.00 55,756.00] 100 0.00 0.00
26 |Nailable Roof Insulatien - Labor 10,914.00 10,914.00 10,914.00 100 0.00 0.00
27 - Materials 32,743.00 32,743.00 32,743.00; 100 0.00 0.00
28 EIFS 16,372.00 16,372.00 16,372.00| 100 0.00 0.00
29 [Membraneg Air Barriers 13,725.00 13,725.00 13,725.00| 100 0.00 0.00
30 |Metal Roof Panels - Labor 21,829.00 21,829.00 21,829.00| 100 0.00 0.00
31 - Materials 51,298.00 51,298.00 51,298.00| 100 0.00 0.00
32 |Metal Wall Paneis - Labor 16,792.00 16,792.00 16,792.00| 100 0.00 0.00
33 - Materials 26,080.00 26,080.00 26,080.00| 100 0.00 0.00
34 |EPDM Roofing - Labor 10,914.00 10,914.00 10,914.00| 100 0.00 0.00
35 - Materials 16,372.00 16,372.00 16,372.00] 100 0.00 0.00
36 | Sheet Metal Flashing & Trim 20,995.00 20,995.00 20,995.00| 100 0.00 0.00
37 |Penetration Firestopping 11,926.00 11,926.00 11,926.00( 100 0.00 0.00
38 | Joint Sealants 8,136.00 8,136.00 8,136.00| 100 0.00 0.00
Division 8
39 |Daors & Hardware - Labor 16,306.00 16,306.00 16,306.00{ 100 0.00 0.00
40 - Materials 57,846.00 57,846.00 57,846.00| 100 0.00 0.00
41 |Sectional Doors 31,815.00 31,815.00 31,815.00; 100 0.00 0.00
42 |Alum Entrances & Storefronts - Labor 27,586.00 27,586.00 27,586.00| 100 0.00 0.00
43 - Materials 24,012.00 24,012.00 24,012.00]| 100 0.00 0.00
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Ankeny Fire Station #2

Application: #14

Description of Work Scheduled | Previous This Stored Total % Balance Retainage
Value Period Period Materials | Completed To Finish
44 |Alum Windows - Labor 2,183.00 2,183.00 2,183.00| 100 0.00 0.00
45 - Materials 13,643.00 13,643.00 13,643.00| 100 0.00 0.00
46 |Glazing - Labor 1,528.00 1,528.00 1,528.00 100 0.00 0.00
47 - Materials 10,914.00 10,914.00 10,914.00{ 100 0.00 0.00
Division 9
48 |Metal Studs & Drywall - Labor 40,397.00 40,397.00 40,397.00| 100 0.00 0.00
49 - Materials 24,016.00 24,016.00 24,016.00| 100 0.00 0.00
50|Tiling 24,034.00 24,034.00 24,034.00] 100 0.00 0.00
51 |Acoustical Ceilings 18,339.00 18,339.00 18,339.00| 100 0.00 0.00
52 {Carpet/VCT/Flooring 22,848.00 22,848.00 22,848.00) 100 0.00 0.00
53 |Resinous Fiooring 32,150.00 32,150.00 32,150.00; 100 0.00 0.00
54 |Painting 24,831.00 24,831.00 24,831.00| 100 0.00 0.00
Division 10
55 Specialties 11,825.00 11,825.00 11,825.00| 100 0.00 0.00
56 [Signage 4,966.00 4,966.00 4,966.00] 100 0.00 0.00
57 |Lockers 23,049.00 23,049.00 23,049.00{ 100 0.00 0.00
58 |Horizontal Blinds 1,794.00 1,794.00 1,794.00| 100 0.00 0.00
59 |Site Furnishings 2,404.00 2,404.00 2,404.00] 100 0.00 0.00
Division 21
60 |Sprinkler - Labor 20,776.00 20,776.00 20,776.00| 100 0.00 0.00
61 - Materials 10,658.00 10,658.00 10,658.00| 100 0.00 0.00
Division 22
62 |Plumbing - Labor 63,576.00 63,576.00 63,576.00) 100 0.00 0.00
63 - Materials 100,958.00)  100,958.00 100,958.00| 100 0.00 0.00
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Ankeny Fire Station #2

Application: #14

Description of Work Scheduled | Previous This Stored Total % Balance Retainage
Value Period Period Materials Completed To Finish
Division 23
64 |HVAC - Labor 43,876.00 43,876.00 43,876.00| 160 0.00 0.00
65 - Materials 124,472.00) 124,472.00 124,472.00{ 100 0.00 0.00
66 | Geothermal 87,315.00 87,315.00 87,315.00| 100 0.00 0.00
67 |Vehicle Exhaust Removal System - Labor 16,372.00 16,372.00 16,372.00| 100 0.00 0.00
68 - Materials 49,115.00 49,115.00 49,115.00| 100 0.00 0.00
Division 26
69 |Common Work 0.00 0.00 0.00| 100 0.00 0.00
70 |Fixtures - Labor 11,591.00 11,591.00 11,591.00| 100 0.00 0.00
71 - Materials 60,279.00 60,279.00 60,279.00) 100 0.00 0.00
72 [Rough Ins - Labor 56,221.00 56,221.00 56,221.00| 100 0.00 0.00
73 - Materials 33,000.00 33,000.00 33,000.00| 100 0.00 0.00
74 Emergency Generator Swiich - Labor 2,183.00 2,183.00 2,183.00| 100 0.00 0.00
75 - Materials 5,162.00 5,162.00 5,162.00) 100 0.00 0.00
Division 27
76 Communications Cabling - Labor 2,729.00 2,729.00 2,729.00} 100 0.00 0.00
77 - Materials 10,899.00 10,899.00 10,899.00] 100 0.00 0.00
78 |Fire Station Alerting System - Labor 3,274.00 3,274.00 3,274.00( 100 0.00 0.00
79 - Materials 7,866.00 7,956.00 7,956.00| 100 0.00 0.00
Division 28
80 |Fire Alarm System - Labor 2,183.00 2,183.00 2,183.00| 100 0.00 0.00
81 - Materials 6,546.00 6,546.00 6,546.00| 100 0.00 0.00
Division 31
82 |Earthwork 21,828.00 21,828.00 21,828.00| 100 0.00 0.00
83 |Termite Control 2,455.00 2,455.00 2,455.00] 100 0.00 0.00
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Ankeny Fire Station #2

Application: #14

Description of Work Scheduled { Previous This Stored Total % Balance | Retainage
Value Period Period Materials | Completed To Finish
Division 32
84 |Concrete Paving 118,339.00 118,339.00 118,339.00] 100 0.00 0.00
85 |Landscaping 40,694.00 40,694.00 40,694.00] 100 0.00 0.00
Division 33
86 | Site Utilities 51,843.00 51,843.00 51,843.00] 100 0.00 0.00
Change Orders
1 |Relocate water service piping 2,533.00 2,533.00 2,533.00 100 0.00 0.00
2 {Delete RECP (657.00) (657.00) (657.00)| 100 0.00 0.00
2 |Rough-in for traffic control and signals 4,443.00 4,443.00 4,443.00 | 100 0.00 0.00
2 |Change to aluminum sheet metal flshg & trim (2,100.00) (2,100.00) (2,100.00)] 100 0.00 0.00
3 Change hardware for access control 2,468.00 2,468.00 2,468.00 | 100 0.00 0.00
3 {Add roof mounted exhaust fan 3,477.00 3,477.00 3,477.00 1 100 0.00 0.00
3 Revise plumbing fixture SS-1 in Rm 119 2,966.00 2,966.00 2,966.00 [ 100 0.00 0.00
3 1Add power for locks, door kell & speaker 4,232.00 4,232.00 4,232.00 | 100 0.00 0.00
4 |Credit back Alternate #3 (5,000.00) (5,000.00) {5,000.00)) 100 0.00 0.00
4 |Add hose reels and relocate fill stations 5,262.00 5,262.00 5,262.00 | 100 0.00 0.00
4 |Change kitchen sink and faucet 932.00 932.00 932.00 | 100 0.00 0.00
5 |Add mop sink base, relocate shower 1,786.00 1,786.00 1,786.00 | 100 0.00 0.00
5 |Add volume control, strobe light, power to range 2,526.00 2,526.00 2,526.00 | 100 0.00 0.00
6 |Polished concrete in lieu of epoxy floor 0.00 0.00 0.00 | 100 0.00 0.00
6 jAdd footing and elec for base station antenna 3,423.00 3,423.00 3,423.00 | 100 0.00 0.00
7 |Credit boring from contract documents (2,038.00) (2,038.00) (2,038.00)| 100 0.00 0.00
7 |Credit duct insulation (1,561.00) (1,561.00) (1,561.00)| 100 0.00 0.00
7 |Signage changes 347.26 347.26 347.26 | 100 0.00 0.00
7 |install 2" interduct for Mediacom & Qwest 813.96 813.96 813.96 | 100 0.00 0.00

6of7




Ankeny Fire Station #2

Application: #14

Description of Work Scheduled | Previous This Stored Toftal % Balance Retainage
Value Period Period Materials Completed To Finish

7 |Electrical circuits for hot water heaters 1,105.06 1,105.06 1,106.06 | 100 0.00 0.00
7 |Electrical circuits for DDC, dishwasher, microwave 2,330.92 2,330.92 2,330.92 | 100 0.00 0.00
7 |Relocate generator annuciator 1,959.29 1,959.29 1,959.29 | 100 0.00 0.00
7 |Add steel supports for wing walls in bunk rooms 1,036.80 1,036.80 1,036.80 | 100 0.00 0.00
8 |Relocate vehicle exhaust control panel 931.77 931.77 931.77 | 100 0.00 0.00
8 |Pull two CAT 5 wires to remote radios 449.82 449.82 449.82 | 100 0.00 0.00
8 |Install shutdown contactor for stove 985.32 985.32 985.32 | 100 0.00 0.00
8 |Add circuit to task lighting on back entry 953.27 953.27 953.27 | 100 0.00 0.00
8 |Install strip light and switch in closet 706.86 706.86 706.86 | 100 0.00 0.00
8 |Change seeding to sod at front property 763.62 763.62 763.62 | 100 0.00 0.00
8 |Change faucet to removeable handle model 104.69 104.69 104.69 | 100 0.00 0.00
GRAND TOTALS| 2,691,180.64] 2,691,180.64 0.00 0.00| 2,691,180.64| 100 0.00 0.00
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